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TO: The Chief Operating Officer of each
financial institution and others concerned 
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SUBJECT

Federal Reserve System Century Date Change Testing Plans

DETAILS

To keep you fully informed of the Federal Reserve System’s preparations for the 
Year 2000, we are enclosing details of the types of testing available to our customers in 1998. 
Century Date Change Bulletin No. 3 outlines three types of testing:

• Single application testing will be offered for each Federal Reserve application 
with a customer interface. Multiple test opportunities have been established for 
each application.

• Six “Shared Testing Days” will be offered to customers wishing to test the 
century rollover and/or the leap year 2000 with multiple Federal Reserve 
applications on the same weekend. The Shared Testing schedule also provides 
customers the opportunity to participate in an integrated test with the Federal 
Reserve’s accounting system.

• End-to-end testing will be available for sending Funds and Book-Entry Securities 
transactions between customers.

Century Date Change Bulletin No. 3 also presents the 1998 test schedules for the 
Funds Transfer System, National Book-Entry System (NBES), Account Balance Monitoring 
System (ABMS), Fed ACH, Integrated Accounting System (IAS), Savings Bonds, Treasury Tax 
and Loan (TT&L), as well as for an array of other Federal Reserve services. The Bulletin also 
discusses the necessary steps for institutions using Fedline® and/or Bulkdata software.

For additional copies, bankers and others are encouraged to use one of the following toll-free numbers in contacting the Federal 
Reserve Bank of Dallas: Dallas Office (800) 333-4460; El Paso Branch Intrastate (800) 592-1631, Interstate (800) 351-1012; 
Houston Branch Intrastate (800) 392-4162, Interstate (800) 221-0363; San Antonio Branch Intrastate (800) 292-5810.

This publication was digitized and made available by the Federal Reserve Bank of Dallas' Historical Library (FedHistory@dal.frb.org)



The Eleventh District Supplement details information on testing Checks, TT&L, IAS, 
and other District-specific products. Customer Help Desk contacts and procedures for scheduling 
testing are listed.

The Federal Reserve Bank of Dallas is considering holding free, half-day seminars 
throughout the Eleventh District on issues related to the CDC. So we can incorporate your needs 
in the programs, please complete the enclosed survey by Friday, April 17, and return to Sarah 
Jennings at 2200 N. Pearl St., Dallas, TX 75201, or by fax: (214) 922-5268.

ENCLOSURES

The Federal Reserve System’s Century Date Change Bulletin No. 3, the Eleventh 
District Supplement, and a survey are enclosed.

MORE INFORMATION

If you have any questions regarding CDC testing plans, please call your local Help 
Desk (numbers are listed in the Eleventh District Supplement). For additional copies of this 
Bank’s notice, please contact the Public Affairs Department at (214) 922-5254.

Sincerely,
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Federal Reserve

Please route this information to:

No. 3 March 1998
Published by Federal Reserve Automation Services, San Francisco

1998 Customer Testing for Century Date Change

T
he Federal Reserve recognizes that testing may 
be a major part of your year 2000 project. To 
meet your testing needs and help you plan your 
own testing schedule, this Century Date Change 

Bulletin presents the 1998 Federal Reserve plans for 
supporting customer testing for century date change 
(CDC) readiness o f automated interfaces with the 
Federal Reserve. The Federal Reserve will offer support 
for customer CDC testing from July 1998 through 
late 1999. Plans for customer CDC testing in 1999 
will be published later this year.

What is in this Bulletin

This Bulletin presents:

•  A description of 1998 CDC test opportunities,
including the types of testing we will be offering, 
and the test environments and support we will 
provide;

•  Information on steps to take with Fedline®1 
software and Bulkdata to prepare for CDC testing 
with the Federal Reserve;

•  The schedule and application plans for Federal 
Reserve application participation in CDC Shared 
Testing Days;

•  Detailed inform ation  on test environm ent 
availability, test guidelines, and the individual
1998 application schedules for testing specific 
future-date cycles for:

• the Funds Transfer System, the National Book- 
Entry System (NBES), and the Account 
Balance Monitoring System (ABMS)

• Fed ACH

• the Integrated Accounting System (IAS) 

Statistical Reporting and Reserves Processing;

An overview of the 1998 CD C customer test 
approach o f other Federal Reserve applications 
with electronic data exchanges:

Automated Standard Application for Payments 
(ASAP)

Billing

Cash

Checks

the Community Reinvestment Act (CRA) 
application

the Daylight Overdraft Reporting System 
(DORPS)

the Electronic Tax Application (ETA)

the Home Mortgage Disclosure Act (HMDA) 
application

Savings Bonds

the Treasury Auction Automated Processing 
System (TAAPS)

the Trading Room Auction Processing System 
(TRAPS)

Treasury Tax and Loan (TT&L).

Where you can find more details on the Federal 
Reserve’s plans and strategies related to CDC 
customer testing.

1 “Fedline" is a registered trademark o f the Federal Reserve Banks.
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The 1998 Test Opportunities

In 1998, we will offer our customers the opportunity 
to test in future-dated environments with all the Federal 
Reserve applications which interface with you. The 
primary purpose of providing these environments is 
to enable you to test your automated front-end and/ 
or back-end interfaces with Federal Reserve applications 
to ensure that your interfaces are CDC ready.

Each application will offer an environment in which 
customers can test, at a minimum, these future date 
scenarios, which include business days that span:

C entury rollover

December 31, 1999, through January 3, 2000, and

Leap year 2000
February 28, 2000, through March 1, 2000.

These cycles will be repeated within each application’s 
test env ironm ent, giving custom ers m ultip le 
opportunities to test.

Types of Testing Available to You in 1998

Single Application Testing

For each Federal Reserve application with customer 
interfaces, the Federal Reserve will offer flexible 
schedules and multiple opportunities to test input and/ 
or output to that individual application.

Shared Testing Days

In addition to the individual application test schedules, 
the Federal Reserve has designated six weekends in 1998 
as “Shared Testing Days.” These Shared Testing Days 
will support three objectives:

• to offer the opportunity for customers to test 
century rollover with multiple Federal Reserve 
applications on the same weekend;

• to offer the opportunity for customers to test leap 
year 2000 with m ultip le Federal Reserve 
applications on the same weekend; and

• to offer the opportunity for customers to participate 
in an integrated test o f major Federal Reserve 
payments applications with the Federal Reserve’s

accounting application. This will enable you to 
see the effects o f test transactions entered into 
participating business applications on your 
accounting statements and to validate your internal 
reconciliation processes.

Shared Testing Days provide you maximum flexibility 
in planning and scheduling CDC testing in 1998. For 
example, if you are a Computer Interface customer or 
a customer using the Fedline software, and your 
terminals are dedicated to production on most 
weekdays, these CDC Shared Testing Days will provide 
you with weekend test time when you can test with 
many o f  our major services outside o f  routine 
production hours.

End-to-End Testing in the CDC Environment

End-to-end testing-- between customer endpoints- will 
be available for sending funds or book-entry securities 
transactions between customers. Fed ACH customers 
may complete end-to-end testing by originating files 
to themselves.

CDC Test Environments and Controls

The Federal Reserve’s customer test environments will 
simulate future dates through the use o f a date 
simulation tool. Prior to making the C D C  test 
environments available to you, the Federal Reserve will 
have completed its CDC testing of Fedline, Bulkdata, 
and the internal application systems that process your 
transactions. Therefore, the test environments we 
provide you for testing your electronic data exchanges 
will be CDC ready.

In most cases, you will be connecting to new, special 
environments for CDC testing, and we will provide 
detailed instructions prior to testing on how to set up 
your Fedline term inal or C om puter Interface 
connection and how to connect to the CD C test 
environments. CDC testing will not require a separate 
physical telecommunications line.

As with all customer testing, the Federal Reserve will 
im plem ent controls to p ro tect its p roduction  
environment against the introduction o f CDC test 
data. Consequently, the Federal Reserve may require 
additional or special preparatory procedures prior to

Federal Reserve
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your testing. We will provide these requirements to 
you in the next Bulletin.

Similarly, we encourage you to examine your test 
processes and configurations to ensure the separation 
of test and production data in your own organization 
throughout CDC testing.

CDC Test Support

Customers with questions regarding CD C testing 
should contact the local Reserve Bank customer 
support help desk. Test support and details regarding 
testing procedures will be provided by help desk staff. 
Staff will be able to answer questions regarding 
schedules, schedule test dates, and arrange scheduling 
of special tests. Staff also will assist with Fedline software 
setup and/or connectivity and help resolve problems.

Customers desiring specific test cycle dates or other 
scenarios should discuss these requests with the help 
desk staff as early as possible.

In some cases, additional test support also will be 
provided by local Reserve Bank business support staff, 
including support for Fed ACH, IAS, Statistical 
Reporting and Reserves Processing, and TT&L. For 
customers who interact with multiple Reserve Banks, 
CDC test coordinators will facilitate arrangements for 
testing with multiple Reserve Banks.

The Federal Reserve will offer opportunities for 
customer-initiated testing of CDC through 1999. Even 
if you conduct comprehensive CDC testing in 1998, 
it may be possible that you may still need to retest in
1999 based on changes to your environment.

Fedline and Bulkdata

For Fedline Customers

A patch for DOS-based Fedline will be provided to all 
Fedline customers in the second quarter o f 1998. 
Customers are asked to install the patch immediately

on receipt as part o f CDC readiness preparations. The 
“CDC patch” ensures the correct presentation of 21st 
century dates on screens and printed acknowledgments. 
There are no date field expansions, other screen 
changes, or file/message format changes included in 
the patch for the DOS-based Fedline product. The 
Federal Reserve will extensively test this patch and all 
Fedline data entry and transaction processing functions 
to validate that Fedline handles year 2000 processing 
correctly.

In addition to installing the patch, Fedline customers 
have a number o f other important steps to complete 
as part of CDC readiness preparations. Fedline users 
must complete an assessment of the PC hardware used 
for Fedline and determine if new hardware is needed. 
Also, Fedline customers should evaluate their CDC 
testing needs. This evaluation should include any needs 
for internal testing of files or messages created or 
processed by internally-developed or vendor-provided 
systems. It also should include the need for interface 
testing with the Federal Reserve to ensure that those 
files or messages process through Federal Reserve 
systems correctly. Each of these steps is described below.

Assessment o f Fedline PC Hardware

Much has been in the news regarding problems that 
personal computers may have with the transition to 
the year 2000. All personal computers have an internal 
clock that maintains and reports the date and time. In 
some computers, the year is stored and processed as 
two rather than four digits. The year 2000 will affect 
these computers, just as it affects other automation 
systems, including mainframe computers and computer 
software.

You may plan to upgrade your PC equipment prior to 
the year 2000 to support your migration to FedLine 
for the Windows NT®2 Workstation operating system3, 
or for other reasons. If so, you should ensure that any 
newly-purchased PC equipment includes a statement 
that it is CDC ready. You also should complete a test 
on the new equipment to verify not only that it works 
with FedLine, but that it correctly functions with all 
o f your other business applications.

1999 CDC Test in

2 “Windows N T ” is a registered trademark o f M icrosoft Corporation.

3 To run the new FedLine effectively under W indows N T  Workstation, you  may need a more powerful PC  configuration than yo u  have today. In the FedLine newsletter o f 

October 1997, we recommended that new equipment purchases be delayed until as close to the transition date as possible, in order to take advantage ofthe latest technology. 
This continues to be our recommendation.

Federal Reserve



Century Date Change Bulletin

Alternatively, if you plan to use your current PC to 
run Fedline for DOS through the year 2000, you will 
need to test this equipment as well, to assess how it 
handles year 2000 processing.

The Federal Reserve will provide specific procedures 
for testing your Fedline PC for year 2000 readiness in 
upcoming publications. These procedures will include 
steps to protect your production business transactions 
during testing. Use caution if you plan to do any PC 
testing on your own prior to receiving these 
procedures.

Your Internal Testing

Once you have installed the C D C  patch and 
thoroughly tested the PC hardware, the next step is 
internal testing. If you use internally-developed 
systems or vendor products to prepare or process 
Fedline files and/or messages, you will need to test 
these systems to ensure that they process dates 
correctly into the year 2000. At a minimum, you 
should test to ensure that these systems can process 
dates correctly through the century change, and 
through the year 2000 leap year span. Additional test 
criteria may be applicable to your systems, depending 
on their functions. It is your responsibility to ensure 
that your systems function properly.

Fedline can be useful in performing some of your 
internal testing. For some applications, the import, 
browse, and reporting functions can be used to verify 
correct CD C date processing in files or messages 
created from your systems. As with the testing of your 
hardware, you can ensure that the forward-dated 
testing does not present risk to production transactions 
by testing in TEST mode.

Once your internal systems have been tested for year
2000 readiness, you may want to test your front-end 
or back-end automated interfaces with Federal Reserve 
applications, using Fedline to communicate with the 
Federal Reserve Bank.

Testing with the Federal Reserve Bank

Fedline customers will have the opportunity to test 
their internal interfaces to the individual Federal

Reserve applications separately, or can participate in 
the weekend Shared Testing Days. Please review the 
detailed information and schedules for testing provided 
in this Bulletin, as well as in your local Reserve Bank 
District Supplement, to develop your test plans and 
determine the next steps for arranging testing with the 
Federal Reserve.

For Bulkdata Customers

The Bulkdata User File Header will not change; it will 
retain its two-digit year format. As a result, there will 
be no changes to the Bulkdata Computer Interface 
Protocol Specifications (CIPS). If your application 
interprets the Bulkdata User File header as part o f its 
programming logic, you may need to modify your code 
to interpret “00” correctly, since the User File Header 
will continue to use two-digit years.

For Computer Interface customers that have Bulkdata 
installed on their own mainframe systems, a new 
version of MVS Bulkdata (Version 5.1.3C) will allow 
correct processing o f files when the date changes from 
December 31, 1999, to January 1, 2000. Bulkdata 
5.1.3C will be available to you from your local Reserve 
Bank in April 1998. You will need to schedule your 
Bulkdata installation between April and June 1998, if 
you intend for your systems to be prepared by July
1998 to participate in CDC testing with Federal Reserve 
file transfer applications.

Version 5.1.3C must be installed in a test environment 
in order to conduct CDC testing of file origination. 
If you do not have a test Bulkdata system, you will 
need to create one, which can be accomplished using 
the automated “quick install” process. Please note, 
however, that this new version is not necessary to 
conduct CDC testing of file receipt functions.

CDC 1998 Shared Testing Days

During 1998, the Federal Reserve will offer six Shared 
Testing Days weekends. Four of these will be devoted 
to testing century rollover and will include an integrated 
test with IAS for the future date of January 3, 2000. 
The other two will be for testing the processing of leap 
year 2000.

Federal Reserve
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The three tables below provide further information on Shared Testing Days. Table 1 presents the 1998 Shared 
Testing Day schedule for the century rollover and the Saturday integrated tests. Table 2 presents the Shared 
Testing Day schedule for the leap year 2000 tests. Table 3 details each Federal Reserve application’s plans for 
participation in Shared Testing Days, for century rollover, leap year 2000, and the integrated tests with IAS.

Table 1

1998 Shared Testing Day Schedule for Century Rollover and Integrated Tests

Future Date of: D ecem ber 31, 1999 January 3, 2000

Testing Weekends: Friday, September 18 Saturday, September 19 *

Friday, October 16 Saturday, October 17 *

Friday, November 20 Saturday, November 21 *

Friday, December 11 Saturday, December 12 *

Test Times (ET): 8:30 A .M .-10:30 P.M. 8:30 A.M. - 2:00 P.M.

IAS recon files available: 5:30 P.M.

On these Saturdays, some applications will offer integrated testing with IA S (see Table 3 for the applications participating in these tests). It may be 

necessary for customers to sign up in advance to participate in the integrated tests.

Table 2

1998 Shared Testing Day Schedule for Leap Year 20004

Future D ate of: February 28, 2000 February 29, 2000 M arch 1, 2000

Testing Weekend: Friday, October 9 Saturday, October 10 Sunday, October 11

Test Times (ET): 8:30 A.M.-10:30 P.M. 8:30 A.M.-10:30 P.M. 8:30 A.M.- 2:30 P.M.

Testing Weekend: Friday, November 13 Saturday, November 14 Saturday, November 14

Test Times (ET): 8:30 A .M .-10:30 P.M. 8:30 A.M.-11:00 A.M. 3:00 P.M.- 5:30 P.M.

4 Thefirst test o f leap year 2000processing w ill span Friday, Saturday, and Sunday o f Columbus Day weekend. The second test w ill “roll through” the three future  

dates on two testing days- Friday and Saturday.

Federal Reserve
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Table 3

Federal Reserve Application Plans for Participation in Shared Testing Days

N am e of Application
Century Rollover 

Shared Testing Days
Leap Year 2 00 0  

Shared Testing Days
In teg ra ted  Tests 

w ith  IAS

Account Balance 
Monitoring System

Yes Yes Yes

ASAP N o No No

Billing N o No No

Cash Ordering N o No No

Checks Yes Yes, per individual 
Reserve Bank’s schedule

Yes

Check Adjustments Yes, per individual 
Reserve Bank’s schedule

Varies, per individual 
Reserve Bank’s schedule

Yes

The Community 
Reinvestment Act 
(CRA) software

No No No

The Daylight 
Overdraft Reporting 
System (DORPS)

N o No No

Electronic Tax 
Application (ETA)

October 
16 and 17 only

November 
13 and 14 only

No

Funds Transfer Yes Yes Yes

Fed ACH Yes Yes Yes

The Home Mortgage 
Disclosure Act 
(HM DA) software

No No No

Integrated Accounting 
System (IAS)

Yes Yes Yes

National Book-Entry 
System (NBES)

Yes Yes Yes

Savings Bonds No No No

Statistical Reporting 
and Reserve Processing

N o No No

TAAPS Yes November 
13 and 14 only

No

TRAPS and Fedline 
Open Market (OM)

Yes No No

TT&L Yes Each Reserve Bank 
will participate in 
one o f  the two tests

Yes

Federal Reserve
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Detailed Test Plans for Federal 
Reserve Applications

This section presents the individual standalone test 
plans and schedules for six Federal Reserve applications: 
Funds Transfer; NBES; ABMS; Fed ACH; IAS; and 
Statistical Reporting and Reserves Processing. Each 
schedule is organized to meet the unique needs of 
customers and the business application functions.5

Funds Transfer, National Book-Entry 
System (NBES), and the Account Balance 
Monitoring System (ABMS)

Funds Transfer, NBES, and ABMS will be in the same 
future-dated test environment, and will offer the same 
test schedule. This schedule was developed in 
cooperation with other securities and funds providers.

Future Date Test Cycles

The century date rollover sequence o f December 30, 
1999, through January 4, 2000, will be available for 
testing Monday through Thursday during most five- 
day work weeks each month in 1998, beginning the 
week ofjune 29, 1998.

In general, Friday and Saturday testing will alternate 
between century rollover tests o f December 31,1999, 
through January 3, 2000, and tests o f leap year 
processing for February 28, through February 29,2000.

Holiday weeks and occasional other weeks will be 
reserved for special cycle dates, such as tests of month- 
end and quarter-end processing in the year 2000.

Test Environment Availability

Each Monday, the first future date of the date cycle 
will be available for on-line testing for five hours, from 
8:30 A.M. ET until 1:30 P.M. ET. End-of-day report 
processing will be completed after the 1:30 P.M. ET 
close Monday afternoon.

Beginning on Monday night at 6:00 P.M. ET, the next 
future date will be available for online testing for 19.5 
hours, until 1:30 P.M. ET Tuesday afternoon, with end- 
of-day report processing after the 1:30 P.M. ET close.

This pattern of availability from 6:00 P.M. ET through 
1:30 P.M. ET the following day will continue through 
the week to Friday at 1:30 P.M. ET. On weeks with

Saturday testing, the test system will remain available 
for online processing later on Friday nights, until 10:30 
P.M. ET.

On Saturdays, the test environment will be available 
for online processing for five hours, from 10:00 A.M. 
ET until 3:00 P.M. ET, with end-of-day report 
processing after the 3:00 P.M. ET close.

Test Guidelines

You will be able to test all online functionality for 
Funds, NBES, and ABMS during the defined testing 
periods. Customers will be able to send and receive 
wires with other Fedwire customers at any time in the 
C D C  test schedule, as they can in the regular 
depository institution testing (DIT) environment . 
There will be no limits on customer-initiated volume. 
Some customers may want to perform both low- 
volume scripted tests and higher volume tests. Most 
days, the applications will make all end-of-day reports 
and files available for you.

We do not plan to cold-start the applications nightly, 
as is done in the DIT. This will leave messages on queue 
from day-to-day and allow book-entry customers the 
opportunity to determine their proper holdings on any 
given day in the test sequence. A cold-start will be 
performed before beginning each new sequence of cycle 
dates (e.g., Thursday and Saturday nights). In addition, 
the securities holdings will be restored to a pre
identified point in time for each testing sequence. 
Details will be provided in the next Bulletin on testing 
for securities that will mature prior to the year 2000.

We will not require customers to complete the 
communications protocol or application certification 
scripts. However, if requested, local Reserve Bank 
customer support help desk staff will be prepared to 
assist customers in executing those test scripts.

FLASH customers will connect to the CD C DIT 
instead of the usual DIT environment. Some FRISC 
customers may require an IMS gen performed both 
on their own system and in the Federal Reserve’s 
system. The Federal Reserve may need to set up 
additional data security rules for FRISC customers.

Schedule

Table 4 presents the 1998 Funds Transfer, NBES, 
and ABMS test schedule.

S For information on these applications’ participation in Shared Testing Days, refer to Table 3.

------------------------------------------------------------------------------------------------------------------------------------------------------------- — —  Federal Reserve -
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Table 4

Funds Transfer, NBES, and ABM S 1998 CDC Test Schedule

1998  
Test W eek Test Days Future Dates D ate Scenarios

6/29 MTWThF 12/30, 12/31, 1/3, 1/4,1/5 Century rollover

7/6 MTWTh 12/30, 12/31, 1/3, 1/4 Century rollover
FS 12/31, 1/3 Century rollover

7/13 MTWTh 12/30, 12/31, 1/3, 1/4 Century rollover
FS 2/28, 2/29 Leap year 2000

7/20 MTWTh 12/30, 12/31, 1/3, 1/4 Century rollover
FS 12/31, 1/3 Century rollover

7/27 MT 9/8/99,9/9/99 Application-specific test
WThF 2/28,2/29,3/1 Leap year 2000

8/3 MTWTh 12/30, 12/31, 1/3, 1/4 Century rollover
FS 12/31, 1/3 Century rollover

8/10 MTWThF 12/30, 12/31, 1/3, 1/4, 1/5 Century rollover

8/17 MTWThF 12/30, 12/31, 1/3, 1/4, 1/5 Century rollover

8/24 MT 1/31,2/1 Month end 2000
WThF 2/28 ,2 /29 , 3/1 Leap year 2000

8/31 MTWThF 12/30, 12/31, 1/3, 1/4, 1/5 Century rollover

9/7 WThF 2/28, 2/29, 3/1 Leap year 2000

9/14 MTWTh 12/30, 12/31, 1/3, 1/4 Century rollover
FS 12/31, 1/3* Shared Testing Days o f

Century rollover

9/21 MTWTh 12/30, 12/31, 1/3, 1/4 Century rollover
FS 12/31, 1/3 Century rollover with 

CHIPS and SWIFT on 1/3

9/28 MTWTh 12/30, 12/31, 1/3, 1/4 Century rollover
FS 2/29, 3/1 Leap year 2000

*  Integrated test opportunity.

Federal Reserve
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Table 4 (continued)

Funds Transfer, NBES, and ABM S 1998 CDC Test Schedule

1998
Test W eek Test Days Future Dates D ate  Scenarios

10/5 MTWTh 12/30, 12/31, 1/3, 1/4 Century rollover
FSSu 2/28, 2/29, 3/1 Shared Testing days

o f  Leap year 2000

10/12 T 9/9/99 Application-specific test
WTh 3/31 ,4 /3 Quarter end 2000
FS 12/31, 1/3* Shared Testing Days

o f  Century rollover

10/19 MTWTh 12/30, 12/31, 1/3, 1/4 Century rollover
FS 12/31, 1/3 Century rollover

10/26 MTWTh 12/30,12/31, 1/3, 1/4 Century rollover
FS 2/28, 2/29 Leap year 2000

11/2 MT 1/31,2/1 Month end 2000
WThF 2/28, 2/29, 3/1 Leap year 2000

11/9 TTh 3/3 1 ,4 /3 Quarter end 2000
F 2/28 Shared testing days
S 2/29, 3/1 o f  Leap year 2000

11/16 MTWTh 12/30, 12/31, 1/3, 1/4 Century rollover
FS 12/31, 1/3* Shared Testing Days

o f  Century rollover

11/23 M 9/9/99 Application-specific test
TW 1/31,2/1 Month end 2000

11/30 MTWTh 12/30, 12/31, 1/3, 1/4 Century rollover
FS 2/29, 3/1 Leap year 2000

12/7 MTWTh 12/30, 12/31, 1/3, 1/4 Century rollover
FS 12/31, 1/3* Shared Testing Days

o f  Century rollover

12/14 MTWTh 12/30, 12/31, 1/3, 1/4 Century rollover
FS 2/28, 2/29 Leap year 2000

12/21 N o testing

12/28 N o testing

*  Integrated test opportunity.

Federal Reserve
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FedACH

Future Date Test Cycles

Fed ACH will offer testing for the century rollover for 
the processing dates December 29, 1999, through 
January 3, 2000, and testing for leap year processing for 
the dates of February 28,2000, through March 1,2000.

Test Environment Availability

The CD C  test environment for customers will be 
available Monday through Friday, 8:00 A.M. ET to 8:00 
P.M. ET. Saturday hours will be 8:00 A.M. ET until 
5:00 P.M. ET.

For the purpose o f CDC testing, Fed ACH, which has 
a 24-hour processing day, has spread each future date 
over two consecutive days o f 12 hours of test time. This

will provide ample time to resolve any problems and 
subm it successful files in to  the fu ture-dated 
environment. For example, on July 13 and 14, 1998, 
the environment will be set for the future date of 
February 28. Testing could begin at 8:00 A.M. ET on 
July 13. Immediate Settlement will run at 8:00 P.M. 
ET. Testing for February 28 could continue at 8:00 A.M. 
ET on July 14, until close at 8:00 P.M. ET.

Test Guidelines

In 1998, Fed ACH will provide customers with a future- 
dated test system where they can test their ability to 
create and send input files to Fed ACH, pick up advices, 
and receive and process output files from Fed ACH.

Schedule

Table 5 presents the 1998 Fed ACH test schedule.

Table 5

Fed A C H  1998 CDC Test Schedule

1998
Test W eek Test Days Future Dates D ate Scenarios

6/29 MT 12/29 Century rollover
WTh 12/30
F 12/31

7/6 M 12/31 Century rollover continued
TW 1/3

7/13 MT 2/28 Leap year 2000
WTh 2/29
FS 3/1

7/20 N o Testing

7/27 MT 12/29 Century rollover
WTh 12/30
FS 12/31

8/3 MT 1/3 Century rollover continued

8/10 MT 2/28 Leap year 2000
WTh 2/29
FS 3/1

8/17 N o Testing

8/24 MT 12/29 Century rollover
WTh 12/30
FS 12/31

8/31 M W 1/3 Century rollover continued

Federal Reserve
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Table 5 (continued)

Fed A C H  1998 CDC Test Schedule

1998
Test W eek Test Days Future Dates Date Scenarios

9/7 MT 2/28 Leap year 2000
WTh 2/29
F 3/1

9/14 M 3/1 Leap year continued
FS 12/31, 1/3* Shared Testing Days o f

Century rollover.

9/21 MT 12/29 Century rollover
WTh 12/30
FS 12/31

9/28 MT 1/3 Century rollover continued

10/5 FSSu 2/28, 2/29, 3/1 Shared Testing Days o f
Leap year 2000

10/12 FS 12/31, 1/3* Shared Testing days o f
Century rollover

10/19 MT 12/29 Century rollover
WTh 12/30
FS 12/31

10/26 MT 1/3 Century rollover continued

11/2 MT 2/28 Leap year 2000
WTh 2/29
F 3/1

11/9 M 3/1 Leap year continued
F 2/28 Shared Testing Days o f
S 2/29, 3/1 Leap year 2000

11/16 FS 12/31,1/3 * Shared Testing Days o f
Century rollover

11/23 MT 1/3 Century rollover

11/30 MT 2/28 Leap year 2000
WTh 2/29
F 3/1

12/7 M 3/1 Leap year continued
FS 12/31, 1/3* Shared Testing Days

o f  Century rollover

12/14 MT 12/29 Century rollover
WTh 12/30
FS 12/31

12/21 MT 1/3 Century rollover continued

12/28 MT 2/28 Leap year 2000
WTh 2/29

1/4/99 MT 3/1 Leap year 2000 continued

*  Integrated Test opportunity

Federal Reserve
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The Integrated Accounting System (IAS)

Future Date Test Cycles

Two future-dated test cycles will be offered: the century 
rollover and leap year processing. The century rollover 
test cycle will be December 30, 1999, through January 
3,2000. The leap year processing cycle will be February 
28, 2000, through March 1, 2000.

The CDC customer test approach for IAS spreads each 
future-dated test day over a two-week period. The first 
week of testing for each future date will be available 
for customer balance and Payments System Risk (PSR) 
inquiries. During the second test week of each future 
date, customers can request reconcilement files and 
statements, in addition to making inquiries. The 
Monday at the beginning o f each cycle and the 
Saturday and Sunday at the end of each cycle have 
been reserved for application set-up, and testing cannot 
be accommodated during these periods.

This basic test cycle will be repeated in its entirety twice 
during 1998, and the schedule will be repeated during 
1999.

Test Environment Availability

IAS will use an existing test region with a date 
simulation tool to support customer testing for CDC. 
Logical terminal names for Fedline and Computer 
Interface testing may need to be genned if you have 
not previously tested with IAS.

The test environment will be available Monday 
through Friday from 7:00 A.M. ET to 10:00 P.M. ET 
daily. Saturday testing will be available by special 
request. Central test support staff will be available from 
8:30 AM . ET to 5:00 P.M. ET daily.

Test Guidelines

Testing will include intra-day Fedline access as well as 
intra-day depository institution reporting and end of 
day reporting and reconcilement file distribution. 
Future and deferred transactions will be created so 
transactions entered in 1999 and maturing in 2000 can 
be reconciled. Customers will need to work with local

Reserve Bank contacts to arrange to receive these files 
as well as to set up any testing terminals for IMS access 
to the test region.

Customer testing should focus on the processing of 
the reconcilement file for the period spanning the end 
of year 1999 and the beginning of the year 2000. Other 
reports, files and displays are not as date sensitive, since 
they do not contain data which span the millennium 
change. However, other functions besides processing 
of reconcilement files that may be tested include:

• Statement processing;

• DFI balance and PSR Inquiries (as described in the 
CIPS script); and

• Cash Management.

Routine procedures for reserving specific test dates and 
times will apply. However, due to the tight schedule in 
1998, requests for CDC testing dates other than those 
included in this Bulletin cannot be accommodated 
until at least December 1998.

Schedule
Table 6 presents the 1998 IAS test schedule.
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Table 6

IAS 1998 CDC Test Schedule6

1998
Test W eek Test Days Future Dates D ate Scenarios

6/29 TWThF 12/30 Century rollover

7/6 MTWThF 12/30 Century rollover continued

7/13 MTWThF 12/31 Century rollover continued

7/20 MTWThF 12/31 Century rollover continued

7/27 MTWThF 1/3 Century rollover continued

8/3 MTWThF 1/3 Century rollover continued

8/10 TWThF 2/28 Leap year 2000

8/17 MTWThF 2/28 Leap year continued

8/24 MTWThF 2/29 Leap year continued

8/31 MTWThF 2/29 Leap year continued

9/7 MTWThF 3/1 Leap year continued

9/14 MTWTh 3/1 Leap year continued

FS 12/31,1/3* Shared Testing Days o f  
Century rollover

9/21 N o Testing

9/28 TWThF 12/30 Century rollover

10/5 MTWTh 12/30 Century rollover continued

FSSu 2/28, 2/29, 3/1 Shared Testing Days o f  Leap year.

10/12 MTWTh 12/31 Century rollover continued

FS 12/31, 1/3* Shared Testing Days o f  
Century rollover

10/19 MTWThF 12/31 Century rollover continued

10/26 MTWThF 1/3 Century rollover continued

11/2 MTWThF 1/3 Century rollover continued

11/9 TWTh 2/28 Leap year 2000

F 2/28 Shared Testing Days o f  Leap year

S 2/29, 3/1

11/16 MTWTh 2/28 Leap year continued

FS 12/31, 1/3* Shared Testing Days o f  
Century rollover

11/23 MTWThF 2/29 Leap year continued

11/30 MTWThF 2/29 Leap year continued

12/7 MTWTh 3/1 Leap year continued.

FS 12/31, 1/3* Shared Testing Days o f  
Century rollover

12/14 MTWThF 3/1 Leap year continued

12/21 Special Requests

12/28 Special Requests

*  Integrated, test opportunity.

^ There w ill be no testing on holidays.
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The Statistical Reporting and Reserves 
Processing Application

Future Date Scenarios

The Statistical Reporting and Reserves Processing 
application will be available to customers, beginning 
in July 1998, to support requests for processing future 
dates for CDC testing. Customers will have a variety 
of future date scenarios from which to choose. These 
include: submitting December 1999 reports to a 
January 2000 test environment; receiving reports 
reflecting January 2000 dates from a year 2000 
environment; sending and receiving reports across leap 
year 2000 using a March 2000 date; and, processing 
quarterly reports using an April 2000 date.

Test Environment Availability

Customers will use Fedline software to connect to the 
Statistical Reporting and Reserves Processing test 
application, which will be located in a CDC future- 
dated test environment.

The test environment will be available during routine 
business hours on selected days and weekends, through 
late 1999. During the first two weeks of July 1998, the 
test env ironm ent will be available to receive 
electronically transmitted report files only. The test 
system will be available on selected weeks beginning 
the week of August 3, 1998, for you to perform more 
comprehensive testing.

Test Guidelines

Customers may validate the ability o f internally- 
developed software or vendor-provided software to 
electronically transmit report files using Fedline. Local 
Reserve Bank customer support help desk staff or a 
local statistical reporting and reserves processing testing 
contact will confirm receipt of files. Customers also 
may want to validate year 2000 reserves and position- 
related files received from the Statistical Reporting and 
Reserves Processing application and processed by 
internally-developed or vendor-provided software.

For tests of report requests, customers can request and 
receive Required Reserves, Position, Penalty History, 
Estimated Reserves and Position Calculations, and 
Account Balance reports, using the future-date test 
scenarios described above. In addition, customers may 
request the receipt o f unsolicited Reserves and Position 
reports, and As-of Adjustment statements.

Vendor software providers should note that there are 
no CDC format changes to the CIPS. Information 
regarding CIPS formats for CD C  processing has 
previously been supplied to vendor software providers.

Schedule

Table 7 presents the 1998 Statistical Reporting and 
Reserves Processing test schedule.

Table 7

Statistical Reporting and Reserves Processing 1998 CDC Test Schedule

1998  
Test W eek Test Days Future Dates D ate Scenarios

7/6 WThS Business day in January 2000 Century rollover

7/13 WThS Business day in March 2000 Leap year 2000

8/3 WThS Business day in January 2000 Century rollover

10/5 WThS Business day in April 2000 Quarter end 2000

12/7 WThS Business day in January 2000 Century rollover
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CDC Testing Approach for Other 
Federal Reserve Applications

In addition to the test plans for the six major 
applications presented in the previous section, many 
other Federal Reserve applications also are available

for customer testing in 1998. The test approach for 
each is described below. In some cases, a detailed 
schedule will be provided at a later date. In other cases, 
testing can be arranged upon request.

Table 8 summarizes the test scheduling plans of each 
listed Federal Reserve application for 1998 testing.

Table 8

Other Federal Reserve Application Test Scheduling Plans

N am e of For More Scheduling
Application Inform ation Inform ation Com m ents

ASAP The help desk at the 

primary Regional Finance 

Center in Philadelphia, 

at (215) 516-8021, to set 
up test data

Detailed schedule will 

be published in C D C  

Bulletin No. 4; notify 

the ASAP hotline 

at (804) 697-8384 

on the day you wish 

to test

Details on test plans 

and approach 

provided below

Billing Local Reserve Bank 

customer support 

help desk

By arrangement; 

call at least two 

weeks in advance

To test receipt o f  

Federal Reserve billing 

file for processing with 

your back-end interface

Cash Ordering Local Reserve Bank 

customer support 
help desk

By arrangement

Checks Local Reserve Bank 

customer support 
help desk

Detailed schedules 

will be published in 

District C D C  

Supplements

Details on test plans 

and approach 

provided below

The Community 

Reinvestment Act 
(CRA) software

CRA Assistance 

line at (202) 872-7584

Email to “crahelp@frb.gov”

CRA web site at 

www.ffiec.gov/cra

By arrangement; 

the Board o f  Governors 

will offer testing from 

August to November 

1998; a similar test 

period will be 

offered in 1999

Daylight

Overdraft Reporting 

System (DORPS)

Local Reserve Bank 

customer support 

help desk

By arrangement; 

call at least two 

weeks in advance

To test receipt o f  

D ORPS file

Federal Reserve
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Table 8 (continued)

Other Federal Reserve Application Test Scheduling Plans

Nam e of 
Application

For More 
Inform ation

Scheduling
Inform ation Com m ents

Electronic Tax 

Application (ETA)
Local Reserve Bank 

customer support 

help desk

Provided below Details on test plans 

and approach 

provided below

The Home Mortgage 

Disclosure Act 

(HM DA) software

The H M D A  Help Line 

at the Federal Reserve 

Bank o f  St. Louis at 

(314) 444-4600

By arrangement; 
member banks will 

be able to test 

beginning in Sept. 
or Oct. 1998

Savings Bonds The Reserve Bank office 

that processes your 

savings bond orders at 
the savings bond 

customer service number 

you routinely use: at 

Buffalo, Richmond, 

Pittsburgh, Minneapolis, 
or Kansas City

By arrangement; 

call at least one 

month in advance

Details on test plans 

and approach 

provided below

TAAPS Local Reserve Bank 

customer support 

help desk

Detailed schedule 

will be published 

in C D C  Bulletin No. 4

Details on test plans 

and approach 

provided below

TRAPS and 

Fedline Open  

Market (OM)

Ken Masselli o f  the 

Federal Reserve Bank 

o f  New York at 

(212) 720-5289

By arrangement; 

call at least two 

weeks in advance

Details on test plans 

and approach 

provided below

TT&L Local Reserve Bank 

customer support 
help desk

Detailed schedules 

will be published 

in District C D C  

Supplements

Details on test plans 

and approach 

provided below
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The following sections provide details on 1998 CDC test 
plans and approach for some of the individual applications 

referenced in the previous table.

Automated Standard Application for 
Payments (ASAP)

Institutions that initiate payments on behalf of Federal 
Grant recipients (structured Funds Transfer typecode 
1031 wires) with internally-developed or vendor- 
provided software, may want to test their application 
interfaces with the Federal Reserve for CDC. As part 
o f developing an internal test plan, we recommend 
that customers work directly with their vendors to 
obtain information on their products’ compliance for 
the century rollover. It is your responsibility to ensure 
that your software will be CDC ready.

You will be able to test the century rollover and leap 
year 2000 scenarios. To accommodate CDC testing, 
the existing non-CDC test schedule will be changed. 
Non-CDC testing will be available all day Thursday 
(instead o f Tuesday and Friday afternoons) and the 
other weekdays will be devoted to CDC testing.

Checks

For our check customers, each Federal Reserve Bank 
will provide environments to allow testing of future- 
dated electronic services, including but not limited to:

Electronic Cash Letter; Payor Bank Services; Image 
Services; and Adjustment Services. At a minimum, we 
will offer testing of the following date scenarios: the 
century rollover o f December 31, 1999, through 
January 3, 2000; and leap year 2000 processing for 
February 28, through March 1,2000. Each local Reserve 
Bank will work closely with its custom ers to 
accommodate testing needs; CD C testing will be 
offered at the local Federal Reserve Office level.

Federal Reserve
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Each Reserve Bank’s CDC District Supplement to this 
Bulletin will provide detailed information on customer 
testing, descriptions o f the Reserve Bank’s general 
testing approach, test date scenarios, test schedules and 
customer test guidelines.

Checks will support testing during the Shared Testing 
Days (see Table 3).

The Electronic Tax Application (ETA)7

Depository institutions who submit value or non-value 
same-day tax payments on behalf of their customers 
to the Federal Reserve’s ETA send these payments 
through the Funds Transfer system or key-enter 
information directly into the Fedline Tax Deposit (TD) 
application. During 1998, ETA will support a test of 
century rollover and of leap year 2000 in both the 
third and fourth quarters.

The tests during the third quarter will be in concert 
with the Funds Transfer weekday schedule. ETA’s 
weekday century rollover test of December 31, 1999, 
through January 3,2000, will follow the Funds Transfer 
schedule on August 4 and 5, 1998. The leap year 2000 
test o f February 28, through March 1,2000, will follow 
the Funds Transfer test schedule on July 29, 30, and 
31, 1998. During fourth quarter, ETA will support 
testing during the Shared Testing Days (see Table 3).

On the days ETA offers testing, you can submit the 
test tax payments at any time during the hours of CDC 
test environment availability for Funds Transfer. You 
will receive an acknowledgment from Funds Transfer 
for your transaction(s), but no further notification will 
be provided from ETA unless there is a problem. If 
there is a problem, your transaction(s) will be returned 
to you from ETA. If you test with Fedline TD, you 
will receive an acknowledgment from ETA when your 
transactions are accepted. If there is a problem, your 
transaction(s) also will be returned to you.

It should be noted that during these tests ETA will not 
be monitoring time zone cut-offs.

Savings Bonds

Depository institutions which serve as savings bond 
agents and submit automated savings bond orders to 
the Federal Reserve may want to test their application 
interfaces for CDC. That is, if you use internally- 
developed or vendor-provided software to create the 
savings bonds files which you transmit via Fedline, 
diskette or Bulkdata, you may want to test with the 
Federal Reserve.

In developing your own internal test plan, we 
recommend that you work directly with your vendor 
to obtain information on its product compliance for 
the century rollover. It is each in s ti tu t io n ’s 
responsibility to ensure that its vendors will be CDC 
ready.

Testing schedules will be managed on a case-by-case 
basis by each processing site. We recommend that test 
files be limited to fewer than 50 transactions.

7 Century Date Change Bulletin N o. 1, dated August, 1997, indicated that the tax payment date on the screen in the Fedline TD application would he expanded to 

include four-digityears. Instead, Fedline TD has elected to remove the date on the screen, so that the transaction date w ill be the same as the Fedline system date.
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The savings bond interface file format is not changing 
for CD C. C D C ready versions o f savings bond 
software developed by the Federal Reserve to key-enter 
savings bond orders will be available prior to CDC 
testing in July. These software applications are PCRDS, 
PSBOS, and Fedline.

If you submit payroll saving bond orders, expect to 
receive additional information on CDC testing from 
your savings bond processing site early in 1998.

Treasury Auction Automated Processing 
System (TAAPS)

Beginning in July 1998, a future-dated test environment 
will be available for CDC testing of TAAPS. Testing 
will be offered during the first full work week of each 
month, Monday through Friday, from 10:00 A.M. ET 
to 5:00 P.M. ET. Test cases during the first week of the 
month will be for the century rollover, that is, the last 
business day of 1999 through the first week of 2000. 
Special case testing o f other date scenarios, including 
leap year 2000 processing, will be supported the second 
full week of each month, also beginning in July.

No CDC testing with TAAPS will be offered in weeks 
three and four of each month. TAAPS will support 
testing during the Shared Testing Days (see Table 3).

Trading Room Auction Processing 
System (TRAPS)

TRAPS testing will take place in a future-dated 
environment and can include several days before and 
after January 1, 2000. Testing with TRAPS can be 
arranged on request. TRAPS will support testing during 
the Shared Testing Days (see Table 3).

Treasury Tax and Loan (TT&L)

TT&L will provide customers multiple opportunities 
to test century rollover and leap year 2000 processing 
in a future-dated environment. The century rollover 
scenario will test future dates of December 31, 1999, 
through January 3, 2000. The leap year scenario will 
test future dates of February 28, 2000, through March 
2, 2000.

In 1998, each local Reserve Bank will offer at least three 
separate occasions to test the century rollover and leap 
year processing in the future-dated test environments, 
each over a two-week period during local regular 
business hours (at a minimum). TT&L will support 
testing during the Shared Testing Days (see Table 3).

C D C  testing will support regular custom er 
functionality. At a minimum, you will be able to enter 
Advices of Credit and make two inquiries: the Account 
Status Report and the Account Activity Report. Federal 
Reserve-initiated output reports also will be available.
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For More Information

Your local Reserve Bank will send you a District 
Supplement to this Bulletin early in second quarter 
1998. The District Supplement will provide test 
schedules for local Reserve Bank applications, with 
details on how to arrange to test with electronic Checks 
Services, TT&L, and other district unique applications. 
It also will identify  specific dates when these 
applications may be available for testing on Shared 
Testing Days.

Century Date Change Bulletin No. 1, published 
August 1,1997, provides information on plans for CDC 
readiness for Fedline and Bulkdata software, and for 
the Computer Interface Protocol Specifications (CIPS). 
Century Date Change Bulletin No. 2, published 
October 6,1997, presented the Federal Reserve’s general 
strategy for CDC customer testing.

We will continue to supply you with details related to 
CDC customer testing in future Bulletins. The next 
Century Date Change Bulletin No. 4 will be published 
prior to the beginning of CDC testing in July. This 
Bulletin will provide:

details on working with the local Reserve Bank

customer support help desk staff, business support 
staff, and CDC test coordinators;

detailed instructions on how to set up your Fedline 
terminal or computer interface connection and 
how to connect to the CDC test environments;

• other special preparatory procedures you should 
take p rio r to testing to p ro tec t your test 
environment and data;

details on how to participate in a Shared Testing 
Days integrated test with the Federal Reserve’s 
accounting application;

detailed test guidelines for Funds Transfer, NBES, 
ABMS, Statistical Reporting and Reserves 
Processing, and TAAPS;

Detailed test schedules for ASAP and TAAPS.

The Federal Reserve’s plans for supporting testing in
1999 will be published in a future Century Date 
Change Bulletin, scheduled for publication at the 
beginning of fourth quarter, 1998.

I f you have specific questions about application test plans and 
schedules, please call your local Reserve Bank customer support help 
desk or Business Development representative. You can also find more 

information on the Federal Reserve’s CDC plans at:

http://www.frbsf.org/fiservices/cdc/.
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Please route this information to:

District Supplement March 1998
Eleventh District Supplement to Century Date Change Bulletin No. 3

1998 Customer Testing for Century Date Change

T
his District supplement is an addendum to 
Century Date Change B ulletin  No. 3,

published by the Federal Reserve in March 
1998. Bulletin No. 3 presents the 1998 plans for 
supporting customer testing for century date change 
(CDC) readiness of automated interfaces with the 
Federal Reserve for centrally supported applications.1 
This supplement presents the 1998 plans for CDC 
customer testing with applications supported by the 
Eleventh District. Please read Bulletin No. 3 in 
conjunction with your review of this supplement. The 
complete text o f the bulletin can be found on the 
Federal Reserve Web site at

< www.frbsf.org/fiservices/cdc/bulletins.html>.

You may request a printed copy by calling Sarah 
Jennings in our Public Affairs Department at 800- 
333-4460, ext. 5259.

What Is in This Supplement

This supplement presents:

•  Details on this District’s CDC test support and 
contacts.

•  Detailed inform ation on this D istrict’s test 
environment availability, test guidelines, and the 
individual 1998 application schedules for CDC 
testing and participation in Shared Testing Days2 
for:

• Checks-Payor Bank Services, Imaging, and 
Check Advices

• Checks-Direct Send Cash Letters

• Checks-Return or Retrievals Request System 
(RORR)

• Checks-Adjustments

• Treasury Tax & Loan (TT&L)

Sources for more information on the Federal 
Reserve’s national plans and strategies and this 
District’s own plans and strategies for CD C  
customer testing.

CDC Test Support

Customers can direct questions about CDC testing 
to their local Federal Reserve Help Desk. The Help 
Desk can answer questions regarding test support and 
schedules, schedule test dates, and arrange for special 
tests. They will also assist with Fedline®3 software setup 
and/or connectivity and help resolve problems.

Customers desiring specific test-cycle dates or other 
scenarios should discuss these requests with their local 
Help Desk at least two weeks before the testing date.

For assistance, contact your local Federal Reserve Help 
Desk:

Dallas 
El Paso 
Houston 
San Antonio

800-333-1672 
800-333-1672 
800-392-4162, ext. I l l  
800-292-5810

1 Bulletin No. 3 includes detailed p lansfor the Funds Transfer System, the N ational Book-Entry System (N B ES), the Account Balance M onitoring System (A B M S), Fed 

A  CH , the Integrated Accounting System (LA S), Statistical Reporting and Reserves Processing, and general p lansfor other applications and services.

2 Shared Testing Days w ill offer the customers the opportunity to test century rollover or leapyear 2000 with multiple Federal Reserve applications on the same weekend and to 

participate in an integrated test o f major Federal Reserve payments applications with the accounting application. See Century Date Change Bulletin No. 3 fo r  complete 

information on Shared Testing Days.

3 “ Fedline” is a registered trademark o f the Federal Reserve Banks.

http://www.frbsf.org/fiservices/cdc/bulletins.html
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Detailed District Test Plans

Checks and TT&L will participate in Shared Testing Days with other major Federal Reserve applications, as 
described in Bulletin No. 3. Table 1 details our Eleventh District plans.

Table 1

Eleventh District Application Plans for Participation in Shared Testing Days

Nam e of Application Century Rollover

Checks—Payor Bank Services, Imaging, and Check Advices Yes Yes

Checks—Direct Send Cash Letters Yes Yes

Checks—Return or Retrievals Request System (RORR) Yes Yes

Checks—Adjustments Yes Yes

Treasury Tax & Loan (TT&L) Yes Yes

Cash Ordering (ACCENT) N o N o

Direct Sends, RORR, Check Services 
(Payor Bank, imaging, and Check Advices)

Future-date testing for these services will be conducted 
in a date-simulated environment.

Future-Date Test Cycles

Century rollover and leap year 2000 testing will be 
available for these services.

Test Environment Availability

The Eleventh District will offer several opportunities 
for testing future dates for these services. We will offer 
four opportunities for testing January 3,2000, and one 
opportunity for testing December 31, 1999; February 
28, 2000; February 29, 2000; and March 1, 2000.

Test Guidelines

Customers that use back-end processing for Payor Bank 
Services, MICR files, Imaging, or Check Advices will

want to test on one or more of the CDC testing dates 
to ensure their back-end systems will process these 
future-dated files correctly.

Customers must schedule testing two weeks before 
they wish to test. Customers planning to test on 
Saturday, November 21, should also indicate if they 
wish to receive an IAS statement or a recon file as part 
of the test.

Customers using Fedline to receive reports will access 
the CD C test environment via the test mode of 
Fedline.

Schedule

Table 2 lists the Shared Testing Days for Direct Sends, 
RORR, and Check Services.

March 1998
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Table 2

Shared Testing Days for Direct Sends, RORR, and Check Services

1998 Test Date Test Day Future Date Test T im e (ET) D ate Scenario

9/19 Saturday 1/3/2000 9:30 a.m.-3 p.m. Century Rollover

10/9 Friday 2/28/2000 9:30 a.m.-6  p.m. Leap Year 2000

10/10 Saturday 2/29/2000 9:30 a.m.-6 p.m. Leap Year 2000

10/11 Sunday 3/1/2000 9:30 a.m.-3 p.m. Leap Year 2000

10/17 Saturday 1/3/2000 9:30 a.m.-3 p.m. Century Rollover

11/20 Friday 12/31/1999 9:30 a.m.-6  p.m. Century Rollover

11/21 Saturday 1/3/2000 9:30 a.m.-3  p.m. Century Rollover

12/12 Saturday 1/3/2000 9:30 a.m.-3  p.m. Century Rollover

Check Adjustments

Future-date testing for check adjustments will be 
performed in a date-simulated environment.

Future-Date Test Cycles

Century rollover and leap year 2000 testing will be 
available for check adjustments.

Test Environment Availability

The Eleventh District will offer one opportunity for 
testing December 3 1 ,1999;January3,2000; February 
28, 2000; February 29, 2000; and March 1, 2000.

Test Guidelines

Customers that use front-end processing and import 
their check adjustments data to their Fedline terminal

will want to test on one or more of the CDC testing 
dates to ensure their front-end systems produce files 
with future dates compatible with Fedline input. 
Customers must schedule testing two weeks before 
they wish to test. Customers planning to test on 
Saturday, November 21, should also indicate if they 
wish to receive an IAS statement or a recon file as part 
of the test.

Customers will access the CDC test environment via 
the test mode of Fedline.

Customers will send regular check adjustments 
messages using the CDC test dates.

Schedule

Table 3 lists the Shared Testing Days for Check 
Adjustments.

Table 3

Shared Testing Days for Check Adjustments

1998 Test Date Test Day Future Date Test T im e (ET) D ate Scenario

10/9 Friday 2/28/2000 9:30 a.m.-6 p.m. Leap Year 2000

10/10 Saturday 2/29/2000 9:30 a.m.-6  p.m. Leap Year 2000

10/11 Sunday 3/1/2000 9:30 a.m.-3  p.m. Leap Year 2000

10/17 Saturday 12/31/1999 9:30 a.m.-3 p.m. Century Rollover

11/21 Saturday 1/3/2000 9:30 a.m.-3  p.m. Century Rollover

1 1
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Treasury Tax & Loan

Future-Date Test Cycles

The Eleventh District will offer customers the oppor
tunity to test with the century rollover and leap year
2000 scenarios. In addition, customers will have the 
opportunity to test for March 2, 2000.

Test Environment Availability

The Eleventh District will offer opportunities for 
customer testing of TT&L on five of the Shared Testing 
Days and on specific weekdays during three two-week 
periods in 1998.

Test Guidelines

Customers must schedule testing at least two days 
before they wish to test. Customers planning to test 
on September 19, October 17, November 21, or 
December 12-all Saturdays—should also indicate if

they wish to receive an IAS statement or a recon file 
as part of the test.

Customers will access the CDC test environment via 
the test mode of Fedline or Bulkdata. Voice response 
(FASTAX) customers will be provided a “test” 
telephone number upon request.

Customers will be able to enter Advices of Credit and 
make inquiries to produce Account Status Reports and 
Account Activity Reports. In addition, the regular 
Federal Reserve-initiated outputs from TT&L will be 
produced and sent to customers participating in Shared 
Testing Days. Weekday tests will be for sending data 
and receiving acknowledgments only. Test scripts will 
be provided to participants upon request.

Schedule

Table 4 gives the TT&L weekday test schedule. Table 
5 gives the TT&L Shared Testing Days schedule.

Table 4

Treasury Tax &  Loan Weekday Test Schedule

1998 Test D ate Test Day Future D ate Test T im e (ET) D ate  Scenario

7/21 Tuesday 12/31/1999 9 a.m.-5 p.m. Century Rollover

7/23 Thursday 1/3/2000 9 a.m.-5 p.m. Century Rollover

7/28 Tuesday 12/31/1999 9 a.m.-5  p.m. Century Rollover

7/30 Thursday 1/3/2000 9 a.m.-5 p.m. Century Rollover

8/11 Tuesday 12/31/1999 9 a.m.-5 p.m. Century Rollover

8/13 Thursday 1/3/2000 9 a.m.-5 p.m. Century Rollover

8/18 Tuesday 2/28/2000 9 a.m.-5 p.m. Leap Year 2000

8/19 Wednesday 2/29/2000 9 a.m.-5 p.m. Leap Year 2000

8/20 Thursday 3/1/2000 9 a.m.-5 p.m. Leap Year 2000

8/21 Friday 3/2/2000 9 a.m.-5  p.m. Leap Year 2000

9/23 Wednesday 2/29/2000 9 a.m.-5 p.m. Leap Year 2000

9/24 Thursday 3/1/2000 9 a.m.-5  p.m. Leap Year 2000

9/25 Friday 3/2/2000 9 a.m.-5 p.m. Leap Year 2000

9/29 Tuesday 12/31/1999 9 a.m.-5 p.m. Century Rollover

10/1 Thursday 1/3/2000 9 a.m.-5 p.m. Century Rollover
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Table 5

Shared Testing Days for Treasury Tax &  Loan

1998 Test D ate Test Day Future D ate Test T im e (ET) D ate Scenario

9/18 Friday 12/31/1999 9 a.m.-9 p.m. Century Rollover

9/19 Saturday 1/3/2000 9 a.m.-3  p.m. Century Rollover

10/16 Friday 12/31/1999 9 a.m.-9  p.m. Century Rollover

10/17 Saturday 1/3/2000 9 a.m.-3  p.m. Century Rollover

11/13 Friday 2/28/2000 9 a.m.-9 p.m. Leap Year 2000

11/14 Saturday 2/29/2000 9 a.m.-3  p.m. Leap Year 2000

11/20 Friday 12/31/1999 9 a.m.-9  p.m. Century Rollover

11/21 Saturday 1/3/2000 9 a.m.-3  p.m. Century Rollover

12/11 Friday 12/31/1999 9 a.m.-9  p.m. Century Rollover

12/12 Saturday 1/3/2000 9 a.m.-3  p.m. Century Rollover

For More Information

Century Date Change Bulletin No. 1, published 
August 1, 1997, provides information on plans for 
CDC compliance for Fedline and Bulkdata software 
and on CDC-related changes to the Com puter 
Interface Protocol Specifications (CIPS). Bulletin No. 
2, published October 6, 1997, explains the Federal 
Reserve’s general strategy for CDC customer testing. 
Bulletin No. 3 presents the Federal Reserve’s plans 
for supporting CDC customer testing.

The Federal Reserve will continue to supply you with 
details related to CD C customer testing in future

Bulletins. Bulletin No. 4 will be published before 
CDC testing begins in July. The Federal Reserve’s plans 
for supporting testing in 1999 will be presented in a 
Bulletin to be published at the beginning of the fourth 
quarter of this year.

If you have specific questions about application test 
plans and schedules, please call your local Help Desk. 
You can find copies of all the Bulletins, as well as other 
information on the Federal Reserve’s CDC plans, at 
<www.firbsf.org/fiservices/cdc>.
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Century Date Change Survey

The Federal Reserve Bank of Dallas is considering holding free, half-day seminars on 
issues related to the century date change, or Year 2000, project. Please com plete the follow ing  
survey and return it by Friday, April 17, to Sarah Jennings at 2200 N. Pearl St., Dallas, 
Texas 75201 or by fax: 214-922-5268.

I would like the following issues addressed at a Fed CDC seminar:

□ CDC testing □ Vendor compliance

□  Fedline interfaces □ CDC regulatory issues

□  Computer interface testing □ Panel of regulators (FRB/OCC/FDIC)

□ Fed CDC strategy □ FFIEC policy statements

□ CDC contingency planning □ Implications of December 31, 1999, failure

At which of the following locations would you most likely attend if Fed CDC seminars are held?

□  Abilene □  Dallas □  Lubbock □  Shreveport

□  Austin □  El Paso □  Midland-Odessa □  Tyler

□  Beaumont d ]  Harlingen □  Nacogdoches □  Victoria

CU College Station □  Houston □  Roswell □  Waco

□  Corpus Christi □  Las Cruces □  San Antonio

Other convenient location(s)______________________________________________

If the Dallas Fed offered a seminar on a Saturday, would you or a representative attend?

□  Yes □  No

Complete the following contact information (please print):

Your name and title ______________________________________________________

Financial institution _________________________ ABA num ber____________________

Address______________________________  _______________________________

P hone_____________________________________  Fax

Your institution’s primary contact for CDC testing coordination 

Phone_____________________________  ______  Fax______




